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450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail
June 15, 2017

Mrs. Leslie Blake
Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
May 2017 Monthly Procgqress Report #037

Dear Mrs. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the May 2017 monthly progress
report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865)
691-5052.

Sincerely,
de maximis, inc.

%Bz*lie L. Underwood
Project Coordinator

BLU/MHS

Enclosure

ce: (via e-mail)
Stephanie Andrews, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons
GDL Technical Committee
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MONTHLY PROGRESS REPORT - #037

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: May 2017

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT
AGREEMENT

e In a letter dated May 12, 2017, and based on two rounds of groundwater data,
the Gary Development Landfill Site Group (Respondents) provided the United
States Environmental Protection Agency (EPA) with a proposal to discontinue
hexavalent chromium analysis in future groundwater sampling events. In a
response dated May 15, 2017, EPA indicated that two additional rounds of data
would be necessary before considering this request.

o The fourth water level gauging event was performed by the Respondents
Contractor (Parsons) on May 18, 2017. During this event, approximately 10 feet
of liquid waste was apparently observed at location GP08B, based on interface
probe readings. During a conversation between EPA and the Respondents on
May 24, 2017, the Respondents proposed that the liquid waste be bailed, and the
location re-evaluated. With EPA’s agreement, an attempt to bail GP08B was
made on May 25, 2017. However, only 0.01 feet of liquid waste was observed in
a clear bailer (floating on top of the water). Previous readings with the interface
probe were incorrect and likely due to contact of the probe with liquid waste
smear on the inside of the 1-inch diameter well pipe.

e On May 18, 2017, in coordination with the Grand Trunk Western Railroad
Company (Railroad), off-Site waste delineation activities were performed on the
eastern side of the Site.

e On May 24 and 25, 2017, the liquid waste delineation work was successfully
performed in accordance with the Respondents’ memorandum dated March 24,
2017, incorporating EPA’s comments dated March 31, 2017. A total of 16 test
pits were conducted to confirm the extent of liquid waste. A report of the work
conducted with results is in progress.

e In a transmittal dated May 26, 2017, pursuant to Section 3.8 of the Remedial
Investigation / Feasibility Study Work Plan (RI/FS WP), the human health and
ecological risk assessment approach memorandum was provided to EPA for
approval.
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B. SAMPLING AND TESTING ACTIONS AND RESULTS

CID.

Results of the March 2017 groundwater sampling event (i.e., second quarter
event) were provided to EPA via electronic submission dated June 5, 2017.

Results from a March 2017 soil sample collected during the installation of
groundwater monitoring well MW04S was provided to EPA in the June 5, 2017
transmittal referenced above.

A liguid waste delineation sample was collected from Test Pit TP52 and
submitted to TestAmerica for analysis on May 25, 2017.

WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF
SIGNIFICANT ACTIVITIES / DELIVERABLES

Implementation of the remaining waste boundary delineation activities (hand
borings south of test pit TP19) is scheduled for June 2017.

With most of the RI field work complete, and consistent with correspondence
between EPA and the Respondents dated May 10 and 11, 2017, the
Respondents will demobilize the office and equipment trailers from the Site.

Receive EPA approval of the human health and ecological risk assessment
approach memorandum, dated May 26, 2017, and initiate RI Report risk
assessment development.

Evaluate the management of materials identified during the building inspection,
and propose appropriate handling to EPA.

The third quarter groundwater sampling event and the fifth water level gauging
events are tentatively scheduled for early July 2017.

The sixth water level gauging events is tentatively scheduled for late August
2017.

The fourth, and final, quarter groundwater sampling event and the seventh water
level gauging events are tentatively scheduled for early October 2017.
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

e None.

F. ENCOUNTERED / ANTICIPATED DELAYS

e None.

G. COMMUNITY RELATIONS ACTIVITIES 7

¢ None.
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